
FIELD CHANGE REQUEST (FCR) FORM 

 

Project Name: _Arkema Project Area – PDI Phase 1________  Project No.: _CF167______ 

Client: _LSS/Retia USA___________________________________  Request No.:  FCR‐13____                          

   

 

To:  _Madi Novak, EPA______________  Date:  _December 16, 2021_______________ 

 

Field Change Request Title: _Use a Sonic Drill Rig for Vibracore Core Stations near Saltzman 

Creek.   

 

Description: 

Seven sediment coring stations in the upstream portion of the Arkema Project Area near Saltzman 

Creek could not be sampled using a vibracore vessel in November or December 2021 (SC‐81, SC‐82, 

SC‐84, SC‐85, SC‐86, SC‐87, and SC‐93).  Most of these stations were inaccessible due to shallow 

water depth (<5 ft) or were located on the riverbank due to the relatively low river stage.  A few of 

the stations were attempted with the vibracore, but had poor sample recovery and refusal due to 

the sandy sediment at the stations.  A different drilling method is necessary to collect sediment 

samples at these locations.    

Recommended Change: 

These stations will be drilled from a barge using a track‐mounted sonic rig if there is sufficient 

water depth for the barge and tugboat.  The sonic rig will be tracked off the barge and the stations 

will be drilled from the riverbank if they are on dry land, provided the stations can be safely 

accessed (e.g., riverbank soils can safely support the sonic rig).   

The sonic drilling will generally follow the protocols in Sections 4.4.3 of the Field Sampling Plan, 

which is Appendix A to the Arkema Pre‐Design Investigation (PDI).   The sediment samples will be 

collected in 3‐ft drives with a 3‐ft long by 3‐inch diameter galvanized steel Shelby Tube sampler (or 

equivalent technology).  If insufficient recovery is attained using the 3‐ft long Shelby tubes, 5‐ft 

long by 3‐inch diameter tubes will be used.  The 5‐ft tubes were successfully used for similar 

sediment sampling in the RM10W Project Area by Cascade Drilling, the drilling contractor selected 

for this work. 

Some stations may not be accessible to the sonic drill rig due to changes in the river stage (e.g., too 

little water to accommodate the barge or too much water to safely drill from the riverbank).  

Sampling methodology for stations that are not accessible to the sonic rig will be evaluated as part 

of the Phase 2 PDI.  
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